Monday 11 June 2012
19" Scheduling Meeting

Minutes

Present : Wolfram Fischer, Xiaochun He, Haixin Huang, Peter Ingrassia, Yun Luo, Francois Méot,
Yusef Makdisi, Phil Pile, Paul Sampson. Excused : Mei Bai, Bill Christie.

A Brief overview of the coming week : see table next page.
A Excerpt from the discussion :
* On 25th, at end of Physics Run (scheduled at 0800am), in order to prepare for low—energy tests :
— 2-3 hrs of RHIC access will be scheduled,
— PHENIX will access detector area, 2—3 hrs, to move VTX out.
* Next Wednesday, 13th, is APEX, 16hrs, starting at 0800am.
* No maintenance day on Wednesday 20th. Injectors maintenance will be done “on the fly” during
the week.

Next scheduled Maintenance is Wed. 25 June, at end of Physics Run.

* 3He tests, including cold snake ready : Will start on 28th, will last 3 days.
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- Cu-Au is running smoothly

- NSRL is running
- BLIPis running

APEX : 16 hrs, 0800am — 2400

Need to discuss :
1. End-of-Run party, donations.
2. 4-6 hrs for PS tests before warm—up, i.e.

at end of low—E. (Possibility : &y to finish
the low energy test by 0600 but reserve the right
to continue until Don is done)

Wednesday next week, *no% “RHIC
Maintenance” : instead, RHIC maintenance will
be on 25th at end of Physics run (scheduled at




